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ESTIMATE RUN 12/07/2010

ESTIMATE SUMMARY 15:19:06

CONTID: C17791         ESTIMATE NO: 0001 PROG 2005

PCN: 17791-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85:ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: ES6 0853-079                  

SH85:ITS IMPROVEMENTS

NAME OF ROAD: 085C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 11/30/2010 DATE TIME STARTED 11/01/2010

250 N. MAIN ST. DATE LET 09/09/2010 DATE WORK BEGAN 11/01/2010

 DATE AWARDED 09/15/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/22/2010 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 11/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,045,722.50 PARTICIPATING $ $ 181,071.50

AWARD PROJECT AMT: 978,397.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,637.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.33

WORK DAYS

WORK DAYS

17.32%

864,651.00

181,071.50

181,071.50

176,434.35

$

$

$

$

181,071.50

0.00

181,071.50

0.00

181,071.50

-4,637.15

0.00

176,434.35

0.00

AMOUNT DUE 176,434.35 176,434.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 176,434.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210
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PCN: 17791-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES6 0853-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 0.000

200.000

208-00005  
 

200.000

LF  

2.50000 500.00200.000

500.00

0010 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

200.00000 0.000.000

0.00

0015 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

10.000

EACH

22.00000 0.000.000

0.00

0020 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

40.000

HOUR

40.00000 0.000.000

0.00

0025 PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

60.000

SY  

8.60000 0.000.000

0.00

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

15.000

TON 

280.00000 0.000.000

0.00

0035 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

62.000

LF  

525.00000 0.000.000

0.00

0040 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

100.000

LF  

15.00000 0.000.000

0.00

0045 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

685.00000 0.000.000

0.00

0050 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,635.00000 0.000.000

0.00

0055 2 INCH ELECTRICAL CONDUIT (BORED) 0.000

13,620.000

613-00206  
 

19,950.000

LF  

5.25000 71,505.0013,620.000

71,505.00



CONTID: C17791         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17791-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES6 0853-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00306  
 

1,800.000

LF  

6.50000 0.000.000

0.00

0065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

14,960.000

613-01200  
 

36,000.000

LF  

4.25000 63,580.0014,960.000

63,580.00

0070 PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

1.000

EACH

400.00000 0.000.000

0.00

0075 PULL BOX (24"X36"X24") 0.000

11.000

613-07023  
 

57.000

EACH

700.00000 7,700.0011.000

7,700.00

0080 PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

11.000

EACH

875.00000 0.000.000

0.00

0085 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0090 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 0.000

0.000

613-50105  
 

3.000

EACH

3,100.00000 0.000.000

0.00

0095 VARIABLE MESSAGE SIGN LED (OVERHEAD) 0.000

0.000

614-10147  
 

2.000

EACH

110,700.00000 0.000.000

0.00

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

2.000

EACH

32,200.00000 0.000.000

0.00

0105 LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,260.000

LF  

4.10000 0.000.000

0.00

0110 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72876  
 

4.000

EACH

501.00000 0.000.000

0.00
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PCN: 17791-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES6 0853-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RAMP METERING CONTROLLER 0.000

0.000

614-86250  
 

2.000

EACH

8,700.00000 0.000.000

0.00

0120 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

2,590.000

LF  

1.70000 0.000.000

0.00

0125 OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

6.000

EACH

1,080.00000 0.000.000

0.00

0130 VIDEO OPTICAL TRANSCEIVER 0.000

0.000

614-87028  
 

11.000

EACH

1,996.00000 0.000.000

0.00

0135 CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

8.000

EACH

2,911.00000 0.000.000

0.00

0140 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

3,662.00000 0.000.000

0.00

0145 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 0.000

0.000

614-87496  
 

60,800.000

LF  

1.33000 0.000.000

0.00

0150 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

53,000.00000 26,500.000.500

26,500.00

0155 *TRAFFIC CONTROL MANAGEMENT 0.000

18.000

630-00012  
 

210.000

DAY 

361.00000 6,498.0018.000

6,498.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

8.000

EACH

11.00000 44.004.000

44.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.000

630-80342  
 

14.000

EACH

11.00000 77.007.000

77.00
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PCN: 17791-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES6 0853-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

107.500

630-80344  
 

334.000

SF  

11.00000 1,182.50107.500

1,182.50

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

105.00000 0.000.000

0.00

0180 *TRAFFIC CONE 0.000

100.000

630-80380  
 

200.000

EACH

1.10000 110.00100.000

110.00

0185 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

6,750.00000 3,375.000.500

3,375.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

34,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0200 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

800.000

F A 

1.00000 0.000.000

0.00

0205 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

525.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0215 F/A OBTAIN POWER 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17791-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES6 0853-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 181,071.50181,071.501,045,722.50CURRENT AMT0200 $ $ $

$ 181,071.50181,071.50$1,045,722.50$CURRENT AMTPROJECT TOTAL


